
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:01 PM

Run date

Time

Reviewer: Wright, Doug 04-Aug-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 119 Date: 27-Jul-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 322

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 7:00 AM. Crews had to work on the West shear plate erection .
Crews started at 7:10 AM.

Tony , Hayes , & Ryan had to work on the gantry . Joshua , Carlos , Augie , Barry , & Kevin had to
work on the top of the footing box . Crews had to release the West shear plate chains . Tony started to
push the shear plate West at 7:30 AM. The West shear plate was on the top of the high tension rods at
7:50 AM.

Crews had to wait for the technicians to work on the strands to lower the West shear plate & set it in
place . work on the cables .

After that , crews had to pull the tower shaft spreader beam from the barge & set it on the East side
of the site . Crews started at 8:30 AM. They were done at 10:00 AM.

Then , crews had to work on the tower jacks . They had to hook the hydraulic hoses for South
shaft jacks , & set the jacks inside the kidney areas . Crews were done at 12:00 PM.

Tony started to lower the West shear place at 12:45 PM. The West shear plate was in place at 1:30
PM. ABF surveyors were on the site . Crews had to work with the other crews to set the shear plate on the
center lines . Crews were done at 1:30 PM. The gantry cables were released at 1:40 PM.

After that , crews had to set the bearing plates & place the washers in nuts . They started at 1:40
PM. Crews were done at 3:00 PM. Nicholas was operating the tower crane .

Finally , crews had to release the cables , hook the gantry cables to the tower shaft spreader beam .
Crews started at 3:20 PM. They were done at 4:40 PM. Crews had to wrap up their tools & equipment .
They left at 5:20 PM.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH NICOLAUS SHAFEROperator 2.00 0.00 0.00 2.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM JOSUE GALVANIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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